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8:00 Continental Breakfast
8:30 Welcome and Overview by IBM Facilitators
8:45 Opening Remarks by Ms. Akanbi, Director Financial 

Reporting Directorate 
9:00 Next Steps/Open Discussion Topics
10:00 Break
10:15 Discussion on Current Due Tasks 
12:00 Lunch
1:00 Guest Speaker - PEO-EIS
2:00 Break
2:15 Discussion on Coming Due Tasks 
4:00 Summary of IPR Results
4:15      Adjourn

Agenda
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Army FM Action Officer: 703-693-3384
• Phone: 703-693-3436 or 703-693-3433 DSN 223

• Function: Provide assistance to Army Chief Financial Officers (CFO) 
Strategic Plan Working Group (SPWG) members on tasks and actions, 
coordinate and facilitate meetings to include the Audit Committee 
Executives (ACE), and provide accounting advice.

• Website:  http://www.asafm.army.mil/fo/fod/cfo/cfo.asp

CFO Strategic Plan 
Program Management 
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Roadmap to Audit

Source:  Defense Financial Improvement and Audit Readiness (September 2006)

(6-9 Months) (6 Months) (9 Months) (12 Months)

Chart flow of Affirm solutions. Communicate Auditor independently Auditor provides
business processes.  Resolve deficiencies. readiness for evaluates controls assurance to 
Identify inefficiencies. Measure Benfits. audit.  and audit readiness.  management that
Identify risks. Test Controls. DCFO recommends Comply with Section information is reliable
Develop and insert Report.  DoD, IG proceed 1008 of the 2002 for decision making.
controls. Performed by Army with assessment. NDAA.  
Perform risk Audit Agency (AAA), 
assessments. DoDIG and DFAS-IR.
Correct problems.
Implement policies.
Cleanse data.

OUSD(C) Financial Improvement Initiative Phases 

  
     Discovery & 

  Correction
         Validation          Assertion        Assessment           Audit



Status of Next Steps
Goal 1:  Accurately Report Assets and Liabilities

606

OpenClosed Total 
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1. Open Topic: CIO/Army G-6 and OASA(FM&C) form a collaborative solution 
toward the completion of the Internal Use Software (IUS) effort.
Status:  Open.  CIO/Army G-6 and OASA(FM&C) met 19 December 2006 to 
discuss the solution to accurately report IUS within the Army Financial Statements. 
Currently, the dates in the Strategic Plan have been moved to 9/30/07 to allow for a 
new CIO/Army G-6 POC to arrive at the beginning of February 2007.  CIO/Army G-
6 sent a data call request to the field for 1st QTR 2007 IUS updates which were 
included in the Army Financial Statements. 
Steps to Close:  Develop an implementation plan and obtain the support of the 
OASA(ALT) PM community.  Track progress on an implementation plan in CFO 
Strategic Plan.  Properly record and report the remaining universe of IUS not 
currently populated in DPAS.  Address source documentation issues and 
crosswalk/validate DPAS IUS baseline to CIO/G-6 IUS universe. Identify resources 
for implementation, training, and validation efforts.

Status of Next Steps
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2. Open Topic:  OASA(ALT) work to determine the best solution to fulfill Army 
financial reporting requirements for Government Furnished Equipment (GFE). 
Status:  Open.  During the 9 November 2006 GFE Working Group (GFEWG) 
meeting it was determined that the OUSD IUID Registry would not be a source 
of financial reporting data for Army GFE.  The Army must define a process to 
capture the necessary data elements on an Army property system for reporting 
GFE.
Steps to Close:  The Army GFEWG will meet in March 2007 to continue 
discussing potential solutions for the financial reporting of GFE.  Agenda items 
will include the status of the OUSD IUID effort and related policy guidance and 
the Army’s deployment of PBUSE. 
The universe of tasks in the CFO Strategic Plan related to accounting for GFE 
will be moved from a finish date of 3/31/07 to 12/31/07 to allow for:

Securing and reviewing the latest IUID policy update from OUSD and associated 
implementation schedule.
Determining the Army-wide method (e.g., PBUSE) to capture additional reporting 
data elements and associated implementation schedule.
Providing policy guidance to Army contractors, contracting activities, and property 
administrators.

Status of Next Steps
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3. Open Topic:  OASA(FM&C) work with DFAS to evaluate the DoDIG Audit results 
on Cash and Other Monetary Assets.  DFAS determine an approach to address 
findings and establish necessary corrective actions for Continental United States 
(CONUS) cash.  OASA(FM&C) work with DFAS to review all CFO Strategic Plan 
tasks as they relate to Cash and Other Monetary Assets.
Status:  Open.  The DoDIG issued a draft report for the Audit of Controls Over 
Army Cash and Other Monetary Assets on 12 July 2006.  The report
recommended specific actions be taken by DFAS Indianapolis Central Disbursing 
Services related to identified internal control deficiencies.  The report also 
recommended that OASA(FM&C) integrate a plan to resolve internal control and 
audit trail issues into the Army CFO Strategic Plan.  OASA(FM&C) and DFAS 
held a conference call on 9 January 2007 to discuss the remaining open audit 
recommendations.  It was determined that two additional tasks will be 
incorporated into the Army CFO Strategic Plan, one for audit mediation and one 
addressing the open audit recommendations.  
Steps to Close: OASA(FM&C) work with DFAS to incorporate tasks into CFO 
Strategic Plan and FIAR Plan with appropriate timeframes.  OASA(FM&C)’s
objective is to complete this action by 31 March 2007. 

Status of Next Steps
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4. Open Topic: Army G-4, OASA(ALT) and OASA(FM&C) prepare way ahead 
solution for Army Military Equipment.
Status: Open. A draft ME Accountability Plan was submitted to OUSD(ATL) on 
31 December 2006.  Formal coordination through Headquarters DA is still in 
process.
Steps to Close:  The draft plan is being revised and is expected to be staffed 
and a final Plan returned to OUSD(ATL) by January 25, 2007. Continue efforts to 
manually update the baseline by doing quarterly data calls to the Army acquisition 
community.

Status of Next Steps
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5. Open Topic: OASA(FM&C) and OUSD(C) coordinate to indoctrinate a BTA POC 
into the SPWG.  Obtain information for the SPWG in regards to the solution for 
intragovernmental eliminations.
Status: Open. OUSD(C) provided contact information for BTA POC’s.  Meeting 
tentatively scheduled for 1 February 2007.
Steps to Close: 
1) Obtain an OUSD(C) POC for intragovernmental eliminations
2)  Obtain an implementation schedule for the intragovernmental eliminations 

DoD-wide solution – Intragovernmental Value Added Network (IVAN)

Status of Next Steps
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6. Open Topic: Conversion of existing Inventory values in the Working Capital
Fund from Latest Acquisition Cost (LAC) to Moving Average Cost (MAC) outside 
of LMP.
Status: Open. AMC received OSD LAC to MAC guidance in September 2003 
subsequent to the initial deployment of LMP in July 2003.  The guidance specified 
that inventory be valued at historical acquisition cost when such value exists and 
requested problematic assets without  supportable historical costs use existing 
inventory value (LAC).  AMC used the LAC from the Legacy system as the 
beginning inventory balance at CECOM/TYAD.  AMC G-8 issued additional 
guidance in February 2004 that provided specific implementation instructions for 
future deployments.  The two aforementioned documents will be utilized as the 
guiding principles when LMP migrates inventory and its associated data into the 
LMP solution for future deployments.  The documents and their associated 
guidance will be built into the LMP data migration strategy document(s) to ensure 
inventory is migrated into LMP at MAC.
Steps to Close:  AMC and PEO-EIS determine level of effort necessary to 
address Inventory valuation for conversion into LMP.   

Status of Next Steps



Status of Next Steps 
Goal 7:  Army Financial Feeder System FFMIA 
Compliance Process

213

OpenClosedTotal 
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7. Open Topic: Program Executive Office – Enterprise Information Systems 
(PEO-EIS) and AMC provide an update to the Logistics Modernization Program 
(LMP) completion of stabilization and future implementation dates for LMP CFO 
compliance.
Status:  Open.  Phase I of the current Federal Financial Management 
Improvement Act (FFMIA) of 1996 compliance attestation was completed in June 
2006, with 86 percent of the applicable Defense Finance Accounting Service 
(DFAS) Blue Book requirements (650 of 757) assessed with no issues.  The 
remaining 107 requirements will be tested in Phase II during the period 
September 2006 through January 2007.  Program Management Office (PMO) 
LMP completed FFMIA phase II testing as of 8 December 2006.  They 
accessed/tested 748 out of 757 FFMIA Bluebook requirements in the production 
system.  The remaining 9 requirements will be tested during the 8 January thru 2 
February timeframe.  
Steps to Close:  Completion of all DFAS Blue Book requirements and a final 
AAA audit report substantiating FFMIA compliance. 

Status of Next Steps
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8. Open Topic: OASA(FM&C) and the General Fund Enterprise Business System 
(GFEBS) Program Management Office meet to discuss and refine the GFEBS 
tasks.  
Status:  Open.  Met with GFEBS Program Management Office on 3 January 
2007 to discuss refinement of the GFEBS universe of tasks and obtain 
deployment schedule and GFEBS functionality related to financial statement line 
items and sub-line items.  Site deployment is currently scheduled to begin with 
Rel 1.3 starting in 4th QTR FY 2008.  Site data is currently being collected in 
preparation for deployment, but decisions regarding the actual deployment 
strategy have not been made. The determination was made to incorporate a task 
into the Strategic Plan depicting a timeline for coordinating the deployment 
schedule completion.
Steps to Close:  Incorporate appropriate tasks in the Army CFO Strategic Plan to 
track deployment schedule and financial statement line item functionality.  

Status of Next Steps
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9. Open Topic:  PEO–EIS and AMC report on LMP system functionality for 
inventory valuation conversion from Latest Acquisition Cost (LAC) to Moving 
Average Cost (MAC). 
Status:  Open.  The conversion from LAC to MAC relates to software change 
request (CR15462-Carcass Inventory Standard Price Valuation) and is tied to 11 
FFMIA requirements. The development for CR15462, Carcass Inventory 
Standard Price Valuation has been completed. Quality Assurance testing will be 
completed 7 December 06. The functionality will be placed into production as 
part of the 17 December 06 LMP release.  This was approved by the AMC 
Headquarters Army G-8 Business Team Lead. Additionally, the FFMIA 
requirements scheduled to be tested with this functionality will be part of Phase II 
testing, which will be completed by 15 December 06. 
Steps to Close: Closed.  Incorporating inventory valuation functionality into 
LMP.

Status of Next Steps



Status of Next Steps 
Goal 8:  Improve Internal Controls and 
Compliance with Laws and Regulations

303

OpenClosedTotal 
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10. Open Topic:  OASA(FM&C) and OACSIM ensure that OMB A-123, Appendix A 
requirements and a sustainable business process are incorporated into the 
approved Army methodology for estimating Real Property values when source 
documentation does not exist.
Status:  Open.  OASA(FM&C) issued a memorandum on 15 June 2006 to the 
OUSD(C) on the methodology to estimating Real Property when source 
documentation does not exist.  On 2 October 2006, the OUSD(C) provided their 
concurrence with the Army’s methodology by stating that the Army’s valuation 
technique provides a sound and defensible approach to providing auditable data 
compliant with the appropriate accounting standards. In conjunction with their 
concurrence on the Army methodology, OUSD(C) requested that the Army address 
OMB A-123 requirements and sustainable processes in their implementation plan. 
Steps to Close:  OASA(FM&C) and OACSIM will provide a sustainable business 
process plan to OUSD(C).

Status of Next Steps
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11. Open Topic: Army’s compliance with Statement of Federal Financial 
Accounting Standards (SFFAS) #6 requirement to recognize a liability 
(hazardous waste removal) when assets are placed into service. 
Status: Open. DoD FMR Volume 4, Chapter 13, revised October 2005,  
requires the estimated environmental liabilities associated with General PP&E 
placed in service after 30 September 1997, that have future environmental 
closure and/or environmental clean-up requirements to be systematically 
recognized over the useful life.  The accumulation of the liability and the 
recognition of the related expense shall commence when it is placed in service, 
continue in each period that operation continues, and be completed when the 
General PP&E ceases operation. 
Steps to Close:  OASA(FM&C) develop and coordinate a memorandum to 
OUSD(C) requesting a waiver from this requirement due to a lack of a business 
purpose for this information.

Status of Next Steps
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12. Open Topic:  DoDIG provide OASA(FM&C) the additional requirements for the 
Federal Information Systems Control Audit Manual (FISCAM) and SAS 70/88 
audits.
Status:  Open.  DoDIG briefed OASA(FM&C) on the differences between the 
SAS 70/88 audit and the FISCAM audit for assertion package support.  
Currently, the Army system owners are undergoing FFMIA audits performed by 
AAA based on the DFAS Blue Book requirements.  The Army requires
clarification from the DoDIG on the additional audit requirements imposed by  
FISCAM or SAS 70/88 audits on the Army system owners.  Once these 
additional requirements are uniquely identified, they will become tasks in the 
CFO Strategic Plan under Goal 7. OASA(FM&C) has provided a list of financial 
feeder systems to AAA.  AAA will provide a compiled list of system audit 
requirements for each system for the 1st QTR 2007 IPR.
Steps to Close:  DoDIG work with OASA(FM&C) to determine which Army 
systems require FISCAM and/or SAS 70/88 audits.  DoDIG provide the 
incremental difference between FISCAM and SAS 70/88 audit requirements so 
that OASA(FM&C) can develop tasks for incorporation into Goal 7.

Status of Next Steps
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PBUSE Migration Plan

CFO Strategic Plan tasks that require rework and revalidation 
based on validation audit

Functional office tactical plans – DFAS Accounts Receivable

FIAR Plan changes and due dates for March 2007 coordination

Army Management Services and OMB A-123, Appendix A 
Overview

LMP Abnormal Balances

DoDIG Audit of the Army CFO Strategic Plan

Open Discussion Topics
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FIAR Plan Deliverables

March 2007 Coordination
– Plan distribution to Services from OUSD(C) on 31 January 2007

ASA(FM&C) coordinate with functional offices to include Key Milestone 
updates and obtain concurrence on Plan narrative

– Formal coordination is due back from Services 28 February 2007

– OUSD(C) completion of FIAR Plan coordination on 30 March 2007
FIAR Plan submission to Congress 
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1st Quarter 2007 Scorecard

Progress in 
Implementation 

(Avg % Complete)

Absolute 
Percentage of 

Tasks Complete
Total Number 

of Tasks
Total 

Completed 
AAA 97% 0% 1 0
AMC 100% 100% 2 2
ARMY G-4 90% 0% 1 0
DFAS 100% 100% 4 4
DoDIG 80% 0% 1 0
OACSIM 33% 33% 3 1
OASA(ALT) 35% 0% 1 0
OASA(FM&C) 99% 0% 1 0
OUSD(C) 95% 0% 3 0
PEO-EIS 100% 100% 1 1
USACE 80% 0% 1 0

Total 83% 42% 19 8

Legend
85% and over
84% to 75%
Less than 75%

CFO Strategic Plan Scorecard
Due Tasks 1st QTR FY 2007

**  OASA(FM&C) scored 
red on one task due to 
the dependency on other 
functional offices.
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Summary of Due Tasks
(1 October – 31 December 2006)

Due Tasks Completed

Revised 
Completion 

Date  Deleted  TBD
AAA 1 1
AMC 2 2
ARMY G-4 1 1
DFAS 4 4
DoDIG 1 1
OACSIM 3 1 2
OASA(ALT) 1 1
OASA(FM&C) 1 1
OUSD(C) 3 3
PEO-EIS 1 1
USACE 1 1
TOTAL 19 8 9 0 2
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Goal 1: Accounts Receivable 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.4.1.2
OMB Circular, A-123 
(Receivables) DFAS-IN 10/2/06 9/3/07 20%

1 GF 1.1.4.1.2.1

Document the process.  
Develop flowcharts, narratives, 
and organizational charts. DFAS-IN 10/2/06 11/13/06 100%

January 2007 IPR- Completed.  
DFAS-IN forwarded all finalized flow 
diagrams and narratives to the 
OASA(FM&C) FMFIA POC on 
December 4, 2006

WCF 1.1.5.1.2
OMB Circular, A-123 
(Receivables) DFAS-IN 10/2/06 9/3/07 20%

2 WCF 1.1.5.1.2.1

Document the process.  
Develop flowcharts, narratives, 
and organizational charts. DFAS-IN 10/2/06 11/13/06 100%

January 2007 IPR - Completed.  
DFAS-IN forwarded all finalized flow 
diagrams and narratives to the 
OASA(FM&C) FMFIA POC on 
December 4, 2006
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Goal 1: Operating Materials and Supplies 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.7.1.1

Identify Requirements to 
accurately report Inventory and 
Related Property (includes OM&S 
and CAWCF Inventory) ARMY G-4 AMC 10/3/00 12/31/09 20%

3 GF 1.1.7.1.1.9

Obtain final approval from OUSD(C) for 
the Army's approach for conversion 
from use of the Purchase to use of the 
Consumption Method for accounting 
for OM&S

AMC    
Army G-4

ARMY G-4 
AMC 10/3/00

12/29/06 
11/30/07 90%

January 2007 IPR - Upon completion of 
OUSD(C) efforts to define to the services 
what Inventory and OM&S consists of,  
Army G-4 will publish guidance and 
update related supply regulations.
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Goal 1: Operating Materials and Supplies 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.7.1.3

Implement sustainable 
business process to report 
Inventory and Related 
Property (includes OM&S 
and Inventory in CAWCF) ARMY G-4 3/2/01 12/31/09 49%

4 GF 1.1.7.1.3.2

Develop a plan to convert from 
current valuation processes to 
approved valuation method.  
This plan will identify changes 
to feeder systems including 
milestones and estimates of 
resources required AMC 10/1/03

9/29/06  
2/27/04

90%   
100%

January 2007 IPR - Guidance from 
OUSD(C) for converting current 
valuation process (LAC) to approved 
valuation method (MAC) was published 
5 Sep 03.  AMC developed and 
published guidance on 27 Feb 04 for 
converting the inventory valuation 
methodology in compliance with 
OUSD(C) guidance.  The plan is 
relevant and applicable to Legacy and 
modernized systems for which AMC is 
the primary beneficiary/customer.  If 
GFEBS becomes the system of 
record for GF inventory, then the AMC 
plan may no longer apply.  
OASA(FM&C) will need to develop a 
comprehensive Army plan.  
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ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.8.1.1
Identify Requirements to 
accurately report Inventory ARMY G-4 AMC 10/3/00 9/28/07 42%

5 WCF 1.1.8.1.1.4

Incorporate the revised 
historical cost valuation policy 
for Inventory into the DoD FMR 
(DoD 7000.14-R) OUSD(C) 3/2/01

12/29/06 
4/31/07 95%

January 2007 IPR - The FASAB is 
scheduled to vote on the interpretation 
to SFFAS 3 during their Board 
meeting on January 17-18.  This 
interpretation primarly provides 
avaliable valuation policy for Inventory 
Held for Repair.  Finalization of the 
interpretation will allow release of DoD 
FMR, Vol 11B, Chapter 5 by the end 
of April 2007.

6 WCF 1.1.8.1.1.6

Provide policy and update the 
FMR Volume 11B to value 
Inventory Held for Repair using 
either the current SFFAS 
Standard 3 methods or using a 
revised method which will 
capitalize all repair costs (i.e., 
remanufacturing) OUSD(C) 9/28/01

12/29/06 
4/31/07 95%

January 2007 IPR - The FASAB is 
scheduled to vote on the interpretation 
to SFFAS 3 during their Board 
meeting on January 17-18.  This 
interpretation primarly provides 
avaliable valuation policy for Inventory 
Held for Repair.  Finalization of the 
interpretation will allow release of DoD 
FMR, Vol 11B, Chapter 5 by the end 
of April 2007.

Goal 1: Inventory 
Due Tasks (1 October – 31 December 2006)



Our Army at War –
Relevant and Ready 

Landpower in Service to 
the Nation

29

Goal 1: Inventory 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.8.1.1
Identify Requirements to 
accurately report Inventory ARMY G-4 AMC 10/3/00 9/28/07 42%

7 WCF 1.1.8.1.1.7

Base all records for Inventory 
on original applicable source 
documentation (valid sources 
of entry include; contracts, 
invoices, receiving rpts, pymt 
vouchers, materiel-return docs, 
transfer docs, inventory docs, 
issue and turn-in docs) AMC

ARMY G-
4 OASA 
(FM&C) 3/2/01

9/29/06  
7/30/04

0%    
100%

January 2007 IPR - This requirement 
is a long standing financial and 
logistical requirement in both legacy 
and modernized inventory 
management systems,and is a 
standard requirement of the FMR. 
DFAS 37-1, Chapter 27 "Inventory 
Reviews" was published July 2004.
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Goal 1: Inventory 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.8.1.1

Identify 
Requirements to 
accurately report 
Inventory ARMY G-4 AMC 10/3/00 9/28/07 42%

8 WCF 1.1.8.1.1.9

Develop a 
methodology to 
convert from current 
inventory valuation 
processes to the 
standard valuation 
method selected 
(MAC) PEO-EIS 3/2/01

12/21/06 
2/27/04 90% 100%

January 2007 IPR -AMC received OSD 
LAC to MAC guidance in September 
2004 subsequent to the initial 
deployment of LMP in July 2003.  The 
guidance specified that inventory be 
valued at historical acquisition cost when 
such value exisits and requested 
problematic assets without supportable 
historical cost use existing inventory 
value (LAC).  AMC used the latest 
acquisition cost from the Legacy system 
as the beginning inventory balance at 
CECOM/TYAD.  AMC G-8 issued 
additional guidance in Feb 2004 that 
provided specific implementation 
instructions for future deployments.  The 
two aforementioned documents will be 
utilized as the guiding principles when 
LMP migrates inventory and its 
associated data into the LMP solution for 
future deployments.  The documents and 
their associated guidance will be built 
into the LMP data migration strategy 
documents to ensure inventory is 
migrated into LMP at MAC. 
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Goal 1: Inventory 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.8.1.1

Identify 
Requirements to 
accurately report 
Inventory ARMY G-4 AMC 10/3/00 9/28/07 42%

9 WCF 1.1.8.1.1.10

Provide policy to value 
inventory held for future 
sale OUSD(C) 9/28/01

12/29/06 
4/31/07 95%

January 2007 IPR - The FASAB is 
scheduled to vote on the interpretation to 
SFFAS 3 during their Board meeting on 
January 17-18.  This interpretation 
primarly provides avaliable valuation 
policy for Inventory Held for Repair.  
Finalization of the interpretation will allow 
release of Dod FMR, Vol 11B, Chapter 5 
by the end of April 2007.
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Goal 1: Military Equipment 
Due Task (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date Finish Date

% 
Complete January 2007 IPR 

GF 1.1.11.1.1

Identify Requirements to 
accurately report Military 
Equipment (Note 10.E) ARMY G-4 OASA(ALT) 10/1/02 6/29/07 99%

10 GF 1.1.11.1.1.16

Complete required training to 
obtain user-access to the 
CAMS-ME portal application.  
Access to CAMS-ME is 
required to provide quarterly 
updates to the baseline 
valuation.

OASA 
(ALT) 9/1/06

11/30/06   
9/30/07

30% fd 
35%

January 2007 IPR - A crosswalk of 
the CAMS-ME user list to the 145 
programs that maintain updates in 
the system revealed 35% of user 
group had received training. 
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Goal 1: Accounts Payable 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date Finish Date

% 
Complete January 2007 IPR 

GF 1.2.1.1.2
OMB Circular, A-123 
(Accounts Payable) DFAS-IN 10/2/06 9/3/07 0%

11 GF 1.2.1.1.2.1

Document the process.  
Develop flowcharts, narratives, 
and organizational charts. DFAS-IN 10/2/06 11/13/06 100%

January 2007 IPR - Completed.  
DFAS-IN forwarded all finalized flow 
diagrams and narratives to the 
OASA(FM&C) FMFIA POC on 
December 4, 2006

WCF 1.2.2.1.2
OMB Circular, A-123 
(Accounts Payable) DFAS-IN 10/2/06 9/3/07 0%

12 WCF 1.2.2.1.2.1

Document the process.  
Develop flowcharts, narratives, 
and organizational charts. DFAS-IN 10/2/06 11/13/06 100%

January 2007 IPR - Completed.  
DFAS-IN forwarded all finalized flow 
diagrams and narratives to the 
OASA(FM&C) FMFIA POC on 
December 4, 2006



Our Army at War –
Relevant and Ready 

Landpower in Service to 
the Nation

34

Goal 1: Environmental Liabilities 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date Finish Date

% 
Complete January 2007 IPR 

GF 1.2.8.1.4

Report Environmental 
Liabilities and Disposal 
Liabilities in accordance 
with a sustainable 
business process OACSIM

OACSIM-AEC, 
OACSIM-BRACD, 
USACE, 
OASA(ALT), ARNG 12/1/05 9/28/07 0%

13 GF 1.2.8.1.4.1.2

Obtain approval for the 
environmental closure 
requirement plan OACSIM

OACSIM- AEC,    
AAA 2/28/06 12/29/06 0% 100%

January 2007 - Internal approval 
for approach on EL Closure 
requirements has been given, 
currently in the process of 
identifying the universe of sites 
and the total liability.
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Goal 1: Environmental Liabilities 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.2.8.1.4.2

Interface AEDB-R 
and AEDB-CC with 
DFAS Corporate 
Database (DCD) OACSIM

OACSIM- 
AEC, AAA 12/1/05 6/29/07 0%

14 GF 1.2.8.1.4.2.1

Develop detailed 
implementation plan 
with cost estimates 
in accordance with 
ACSIM Business 
Enterprise 
Architecture 
Transition Plan to 
link AEDB-CC and 
AEDB-CC to DFAS 
DCD OACSIM

OACSIM- 
AEC, AAA 12/1/05

12/29/06 
TBD 0%

January 2007 - OACSIM(ODEP) issued a 
formal response to AAA in conjunction with 
their audit recommendation to implement a 
DCD interface.  OASIM(ODEP) indicated that 
while they agree with the recommendation, 
they are in the process of modernizing their 
environmental business processes and 
associated IT systems via a Business 
Enterprise Architecture (BEA) development 
effort.  Implementing this requirement is not 
required for FFMIA compliance; however, the 
DCD link with the AEDB databases will be 
incorporated in the BEA, with expected rollout 
to take place in FY 2010.  

15 GF 1.2.8.1.4.2.3

Implement link 
between AEDB-CC 
and AEDB-R and 
DFAS DCD for 
FFMIA compliance in 
accordance with 
ACSIM business 
enterprise 
architecture 
transition plan OACSIM

OACSIM- 
AEC, AAA 8/31/06

12/29/06 
TBD 0%

January 2007 - OACSIM(ODEP) issued a 
formal response to AAA in conjunction with 
their audit recommendation to implement a 
DCD interface.  OASIM(ODEP) indicated that 
while they agree with the recommendation, 
they are in the process of modernizing their 
environmental business processes and 
associated IT systems via a Business 
Enterprise Architecture (BEA) development 
effort.  Implementing this requirement is not 
required for FFMIA compliance; however, the 
DCD link with the AEDB databases will be 
incorporated in the BEA, with expected rollout 
to take place in FY 2010.  
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Goal 7: Financial Feeder System - CEFMS 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 7.4

Corps of Engineers 
Financial 
Management 
System (CEFMS) USACE

OASA 
(FM&C), 
AAA 10/2/00 12/12/07 88%

16 GF 7.4.11

Conduct follow-up 
audit of implemented 
corrective actions DoDIG 10/3/05

11/15/06 
2/12/07 50% 80%

January 2007 IPR - The Planning, Internal 
Control, and Testing phases of the audit are 
substantially complete and the Reporting 
phase is in progress.  We anticipate issuing 
an opinion report on the FY 2006 USACE Civil 
Works financial statements by February 12, 
2007.

17 GF 7.4.12

Obtain IPA/DoDIG 
certification that the 
system complies 
with all identified 
requirements based 
on the current 
version of the DFAS 
Blue Book and 
JFMIP USACE DoDIG 4/25/05

11/15/06  
2/12/07 50% 80%

January 2007 IPR - As stated by the DODIG, 
the Planning, Internal Control, and Testing 
phases of the audit are substantially complete 
and the Reporting phase is in progress.  An 
opinion report is anticipated to be issued on 
the FY 2006 USACE Civil Works financial 
statements by February 12, 2007.
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Goal 7: Financial System - GFEBS 
Due Tasks (1 October – 31 December 2006)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 7.6.1 GFEBS Release 1.1
OASA 
(FM&C) 10/1/04

11/30/06 
3/31/07 99%

18 GF 7.6.1.7

Conduct FFMIA 
compliance audit and 
provide report on the 
system compliance 
status for Rel 1.1 AAA 10/3/05

11/30/06  
3/31/07 97%

January 2007 IPR - AAA anticipates 
finalizing and issuing the report by 28 
February 2007. 
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Summary of Coming Due Tasks
(1 January – 31 March 2007)

Coming Due 
Tasks Completed

Revised 
Completion 

Date On Schedule  Deleted  TBD
AAA 1 1
AMC 1 1
ARMY G-4 2 2
DFAS 11 4 7
OACSIM 1 1
OASA(FM&C) 4 4
OASA(ALT) 3 3
PEO-EIS 2 2
TOTAL 25 0 18 7 0 0
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Goal 1: Accounts Receivable 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.4.1.1

Identify Requirements 
to accurately report 
Receivables DFAS-IN 10/1/98 9/30/10 87%

1 GF 1.1.4.1.1.3

Reconcile and accurately 
report the Monthly Report 
of Receivables (MRR) and 
the Treasury Report of 
Receivables (TROR) to 
the Audited Financial 
Statements (AFS) DFAS-IN 7/3/06

3/31/07 
7/1/07 50%

25 January 2007 -  To achieve 
auditability of the current reconciliation 
process, a reconciliation tool has been 
developed and is currently undergoing 
testing.  Because the planned 
implementation date of this tool is 
scheduled to occur during April 2007and 
some time will be required after 
implementation to properly validate the 
outcome, DFAS is submitting a revised 
finish date of July 1, 2007.
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Goal 1: Accounts Receivable 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.4.1.2
OMB Circular, A-123 
(Receivables) DFAS-IN 10/2/06 9/3/07 0%

2 GF 1.1.4.1.2.2

Assess risks and identify 
controls.  Identify risks and 
make a preliminary 
assessment of the inherent 
risks and control risks.  
Identify the controls in 
place to mitigate each risk. 
Prepare Internal Control 
Review Report. DFAS-IN 11/13/06 2/1/07

0%      
50%

25 January 2007- On target.  DFAS-IN 
will forward risk assessment deliverable 
to the OASA(FM&C) FMFIA POC on 
January 18, 2007.

3 GF 1.1.4.1.2.3
Prepare preliminary list of 
high risk Internal Controls DFAS-IN

OASA 
(FM&C) 2/1/07

3/2/07  
3/20/07 0%

25 January 2007 - On target.  DFAS-IN 
will forward list of high risk internal 
controls and test plan methodology to 
the OASA(FM&C) FMFIA POC on March 
6, 2007.  Due date to OSD is March 20, 
2007.
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Goal 1: Accounts Receivable 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.4.1.3

Implement sustainable 
business process to 
report Receivables DFAS-IN 10/3/01 9/30/10 10%

4 GF 1.1.4.1.3.1

Confirm non-capitalized 
activities business 
processes for Accounts 
Receivable are 
sustainable

DFAS-IN
OASA 
(FM&C)

USACE, 
EUSA, 
ARNG
DFAS-IN 8/1/05

3/31/07  
3/31/08 35%

25 January 2007 - Representatives from 
DFAS-IN and the OASA(FM&C) met on 
January 9, 2007 to discuss lead 
responsibilities for completing all tasks 
related to non-capitalized activities.  
DFAS-IN will provide support to the 
OASA(FM&C) and the OASA(FM&C) will 
submit a revised finish date.  
OASA(FM&C) revised the finish date to 
allow time for the DFAS process to be 
documented, discussed with FINCOM 
and presented for comment to the 
identified Non-Capitalized activites.
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Goal 1: Accounts Receivable 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.5.1.2
OMB Circular, A-123 
(Receivables) DFAS-IN 10/2/06 9/3/07 0%

5 WCF 1.1.5.1.2.2

Assess risks and identify 
controls.  Identify risks and 
make a preliminary assessment 
of the inherent risks and control 
risks.  Identify the controls in 
place to mitigate each risk. 
Prepare Internal Control Review 
Report. DFAS-IN 11/13/06 2/1/07 50%

25 January 2007 - On target.  DFAS-IN 
will forward risk assessment deliverable 
to the OASA(FM&C) FMFIA POC on 
January 18, 2007.

6 WCF 1.1.5.1.2.3
Prepare preliminary list of high 
risk Internal Controls DFAS-IN

OASA 
(FM&C) 2/1/07 3/20/07 0%

25 January 2007 - On target.  DFAS-IN 
will forward list of high risk internal 
controls and test plan methodology to 
the OASA(FM&C) FMFIA POC on 
March 6, 2007.  Due date to OSD is 
March 20, 2007.
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Goal 1: Cash 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.6.1

Discovery and Correction 
(Cash and Other Monetary 
Assets) DFAS-IN 9/30/94 9/30/08 71%

7 GF 1.1.6.1.1

Identify Requirements to 
accurately report Cash and 
Other Monetary Assets DFAS-IN 7/11/05

3/31/07 
6/30/07 68%

January 2007 IPR - Representatives of 
DFAS-IN and the OASA(FM&C) met on 
January 9, 2007 to review the status of 
audit recommendations to the CONUS 
Cash audit. All audit recommendations 
directed to DFAS have been 
completed/closed with one exception.  
DFAS did not concur with 
Recommendation 2c(i).    Management 
comments to the final report are due to 
the DoDIG by January 26, 2007.  
Afterwards, the DoDIG will schedule a 
mediation session to resolve all 
disputed issues.  Because all disputes 
must be decided with six months of the 
date of the final report (November 24, 
2006), DFAS is submitting a revised 
finish date of June 30, 2007.
Note:  Recommendations 2a and 2b will 
require review by OASA(FM&C) for 
Disbursing Station Symbol Numbers 
(DSSNs) under Army control.  
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Goal 1: Cash 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.6.1

Discovery and Correction 
(Cash and Other Monetary 
Assets) DFAS-IN 9/30/94 9/30/08 71%

8 GF 1.1.6.1.1.4

Ensure correct procedures and 
accurate foreign currency 
exchange raters are employed 
during end-of-month 
reconciliations of LDA balances. 

OASA 
(FM&C) 6/30/06

3/31/2007  
3/31/08 0%

January 2007 IPR - The process to 
ensure that end of the month 
reconciliations are correctly processed 
will be influenced by the 
recommendations received from the 
ongoing DoDIG CONUS Cash Audit and 
pending OCONUS Cash Audit
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Goal 1: Operating Materials and Supplies 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.7.1.1

Identify Requirements to 
accurately report Inventory 
and Related Property 
(includes OM&S and CAWCF 
Inventory) ARMY G-4 AMC 10/3/00 12/31/09 20%

9 GF 1.1.7.1.1.8
Publish Army implementation 
guidance ARMY G-4 AMC 3/5/01

2/28/07 
11/30/07 50%

January 2007 IPR: Upon completion of 
OUSD efforts to define to the services 
what Inventory and OM&S consists of,  
Army G-4 will publish guidance and 
update related supply regulations.
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Goal 1: Inventory 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.8.1.1
Identify Requirements to 
accurately report Inventory ARMY G-4 AMC 10/3/00 9/28/07 32%

10 WCF 1.1.8.1.1.5
Publish Army implementation 
guidance ARMY G-4 AMC 3/5/01

2/28/07 
11/30/07 50%

January 2007 IPR: Upon completion of 
OUSD efforts to define to the services 
what Inventory and OM&S consists of,  
Army G-4 will publish guidance and 
update related supply regulations.
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Goal 1: Internal Use Software 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.13.1.1

Identify Requirements to 
accurately Report Internal 
Use Software

CIO/Army 
G-6

OASA 
(FM&C), 
AMC 10/30/00  9/30/07 50%

11 WCF 1.1.13.1.1.12

Capitalize and depreciate all 
integrated software (I.e. software 
that is integral to the operation 
of General PP&E) as part of 
General PP&E (SFFAS #10, 
par. 22) AMC

CIO/Army 
G-6 10/30/00

3/31/07  
4/30/07 65%

January 2007 IPR:  Acting upon 
OASA(FM&C) guidance, vice 
anticipating CIO/G6 guidance, AMC has 
added and depreciated Internal Use 
Software (IUS) procured through the 
AWCF CIP for LMP and Legacy 
systems, bringing AMC to 
approximately 65% completion for this 
task. AMC is currently working AWPS 
capitalization and depreciation and 
reviewing all IUS to ensure all AMC 
Legacy and modernized systems are 
compliant with OASA(FMC) guidance.
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Goal 1: Government Furnished Equipment 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.14.1.1

Identify Requirements to 
accurately report 
Government Furnished 
Equipment (Note 10.E)

OASA 
(ALT) ARMY G-4 6/4/02 12/31/07 43%

12 GF 1.1.14.1.1.1
Identify Government Furnished 
Equipment universe

OASA 
(ALT) 10/1/03

3/31/07 
12/31/07 20%

January 2007 IPR - The complete 
identification of the universe of Army 
GFE will be aided by population of the 
OUSD IUID Registry by government 
contractors.  An estimated date of 
100% capture of government furnished 
equipment in the Registry by unique 
identifier has been requested from 
OUSD(ATL). The elimination of the 
annual DD1662 (DFARS Case) 
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Goal 1: Government Furnished Equipment 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.14.1.1.2.1

Provide policy and guidance to 
contractors, contract activities 
and property administrators on 
complying with property 
accountability process that 
brings Army into compliance 
with the CFOA for GFE

OASA 
(ALT)

DPAP, 
DPP&E, 
Army G-4 6/4/02 12/31/07 85%

13 GF 1.1.14.1.1.2.1.1

Publish Army policy changes that 
are dependent on the publication of 
revised guidelines by OUSD(C) for 
Army government furnished 
equipment 

OASA 
(ALT) ARMY G-4 6/4/02

3/31/2007 
12/31/07 85%

January 2007 IPR  - Recently 
requested an update from OUSD(ATL) 
for DFARS Case and related IUID 
guidance dissemination. Finish date 
moved from 3/31/07 to 12/31/07 to allow 
for securing and reviewing the latest 
IUID policy update from OUSD(C) and 
associated implementation schedule; 
and to determine the Army-wide method 
(e.g., PBUSE) to capture additional 
reporting data elements and associated 
implementation schedule.
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Goal 1: Government Furnished Equipment 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.1.15.1.1.2.1

Provide policy and guidance to 
contractors, contract activities 
and property administrators on 
complying with property 
accountability process that 
brings Army into compliance 
with the CFOA for GFE

OASA 
(ALT) 6/4/02 3/31/07 50%

14 WCF 1.1.15.1.1.2.1.1

Publish Army policy changes that 
are dependent on the publication of 
revised guidelines by OUSD(C) for 
Army GFE

OASA 
(ALT) ARMY G-4 6/4/02

3/31/07 
12/31/07 50% 85%

January 2007 IPR  - Recently 
requested an update from OUSD(ATL) 
for DFARS Case and related IUID 
guidance dissemination. Finish date 
moved from 3/31/07 to 12/31/07 to allow 
for securing and reviewing the latest 
IUID policy update from OUSD(C) and 
associated implementation schedule; 
and to determine the Army-wide method 
(e.g., PBUSE) to capture additional 
reporting data elements and associated 
implementation schedule.
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Goal 1: Other Assets 
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.1.18.1.2
Implement sustainable business 
process to Report Other Assets DFAS-IN 3/2/06 9/30/10 0%

15 GF 1.1.18.1.2.1

Confirm non-capitalized activities 
business processes for advances 
and prepayments are sustainable

OASA 
(FM&C) DFAS-IN 6/1/06

3/31/07 
3/31/08 0%

January 2007 - Need to work with 
DFAS and sites to confirm non-
capitalized activity processes, address 
gaps and verify validation process 
between all locations. OASA(FM&C) 
revised the finish date to allow time for 
the DFAS process to be documented, 
discussed with FINCOM and presented 
for comment to the identified Non-
Capitalized activites.
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Goal 1: Accounts Payable  
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.2.1.1.1

Identify Requirements to 
accurately Report Accounts 
Payable DFAS-IN 10/25/01 9/30/09 46%

16 GF 1.2.1.1.1.2

Validate all business rules 
affecting accruals in the 
departmental reporting process 
(SFFAS #1, Par. 78) DFAS-IN 10/23/03

3/31/07 
7/1/07 75%

25 January 2007 - The revised 
implementation date for DDRS 
Budgetary is scheduled to occur by 
May 15, 2007.  Additionally, new 
business rules for accruing MOCAS 
payables are currently being finalized 
with implementation scheduled to occur 
by April 1, 2007.  DFAS will require 
some time to work with the new 
business rules for Departmental prior to 
completing validations and is therefore 
submitting a revised finish date of July 
1, 2007.
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Goal 1: Accounts Payable  
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.2.1.1.2
OMB Circular, A-123 
(Accounts Payable) DFAS-IN 10/2/06 9/3/07 0%

17 GF 1.2.1.1.2.2

Assess risks and identify 
controls.  Identify risks and 
make a preliminary assessment 
of the inherent risks and control 
risks.  Identify the controls in 
place to mitigate each risk. 
Prepare Internal Control Review 
Report. DFAS-IN 11/13/06 2/1/07 0% 50%

January 2007 IPR - On target.  DFAS-
IN will forward risk assessment 
deliverable to the OASA(FM&C) FMFIA 
POC on January 18, 2007.

18 GF 1.2.1.1.2.3
Prepare preliminary list of high 
risk Internal Controls DFAS-IN

OASA 
(FM&C) 2/1/07 3/20/07 0%

January 2007 IPR - On target.  DFAS-
IN will forward list of high risk internal 
controls and test plan methodology to 
the OASA(FM&C) FMFIA POC on 
March 6, 2007.  Due date to OSD(C) is 
March 20, 2007.
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Goal 1: Accounts Payable  
Coming Due Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

WCF 1.2.2.1.2
OMB Circular, A-123 
(Accounts Payable) DFAS-IN 10/2/06 9/3/07 0%

19 WCF 1.2.2.1.2.2

Assess risks and identify 
controls.  Identify risks and 
make a preliminary assessment 
of the inherent risks and control 
risks.  Identify the controls in 
place to mitigate each risk. 
Prepare Internal Control Review 
Report. DFAS-IN 11/13/06 2/1/07 50%

January 2007 IPR - On target.  DFAS-
IN will forward risk assessment 
deliverable to the OASA(FM&C) FMFIA 
POC on January 18, 2007.

20 WCF 1.2.2.1.2.3
Prepare preliminary list of high 
risk Internal Controls DFAS-IN

OASA 
(FM&C) 2/1/07 3/20/07 0%

January 2007 IPR - On target.  DFAS-
IN will forward list of high risk internal 
controls and test plan methodology to 
the OASA(FM&C) FMFIA POC on 
March 6, 2007.  Due date to OSD(C) is 
March 20, 2007.
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Goal 1: Other Liabilities 
Coming Due Tasks  (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.2.6.1.2

Implement sustainable 
business process to report 
Other Liabilities DFAS-IN 10/31/03 9/30/10 11%

21 GF 1.2.6.1.2.2

Confirm non-capitalized activities 
business processes for other 
liabilities are sustainable

OASA 
(FM&C) DFAS-IN 10/31/03

3/31/07 
3/31/08 50%

January 2007 IPR - Need to work with 
DFAS and sites to confirm non-
capitalized activity processes, address 
gaps and verify validation process 
between all locations. OASA(FM&C) 
revised the finish date to allow time for 
the DFAS process to be documented, 
discussed with FINCOM and presented 
for comment to the identified Non-
Capitalized activites.
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Goal 1: Environmental Liabilities 
Coming Due Tasks  (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

GF 1.2.8.1.4

Report Environmental 
Liabilities and Disposal 
Liabilities in accordance with 
a sustainable business 
process OACSIM

OACSIM- 
AEC, 
OACSIM- 
BRACD, 
USACE, 
OASA 12/1/05 9/28/07 0%

22 GF 1.2.8.1.4.1.3

Develop plan to incorporate 
environmental closure 
requirements into AEDB-CC and 
AEDB-R OACSIM

OACSIM- 
AEC,    
AAA 12/1/05

3/31/07 
6/30/07 0%

January 2007 - Plan to incorporate 
environmental liability closure 
requirements is currently in progress.
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Goal 7: Financial System - LMP 
Tasks (1 January – 31 March 2007)

ID Fund WBS Task Lead Support
Start 
Date

Finish 
Date

% 
Complete January 2007 IPR 

Both 7.11 Logistics Modernization PEO-EIS AMC 10/1/98 9/28/07 94%

23 Both 7.11.7

Conduct FFMIA compliance 
audit and provide report on the 
system compliance status AAA

PEO-EIS, 
AMC 4/27/06

1/31/07 
4/30/07 89%

January 2007 IPR - Report will be 
issued after testing has been 
completed.  New target date April 2007.

24 Both 7.11.10

Implement corrective action plan 
to bring all current and added 
system functionality into 
compliance with the DFAS Blue 
Book and JFMIP PEO-EIS AMC 1/1/04

2/28/07 
4/30/07 90%

January 2007 IPR - AAA has 
assessed 748 of 757 DFAS Blue Book 
Requirements.  The remaining 9 
requirements will be tested in the Jan-
Feb 2007 timeframe.   Per the AAA 
update for task 7.11.7, the final report 
will be issued in April 2007. At that time 
the neccesity for a corrective action 
plan can be assessed.

25 Both 7.11.12

Obtain AAA certification that the 
system complies with all 
identified requirements based on 
the current version of the DFAS 
Blue Book and JFMIP PEO-EIS

AAA, 
AMC, 
OASA 
(FM&C) 10/2/06

2/28/07  
4/30/07 0%

January 2007 IPR - The AAA FFMIA 
Compliance Audit Report will provide 
the basis for AAA certification of LMP 
compliance with the DFAS Blue Book 
and JFMIP requirements.  
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Upcoming Meetings

1st Quarter 2007 ACE Meeting
When:  February 8, 2007
Time: 09:00-10:30
Where: Pentagon Conference Center (Conf. Room, #1)

2nd Quarter 2007 IPR
When:  May 2, 2007 
Time:  08:00 - 4:00
Where:  IBM Global Business Services 

Fair Lakes Facility, Room 6A06/07
2nd Quarter 2007 ACE Meeting

When:  May 17, 2007 (tentative)
Time: 09:00-10:30
Where: Pentagon Conference Center


